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ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 04:55:54
CONTID: C15508 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 15508-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 35 WORK DAYS
US 34 and 36 Chipseals - East PERCENT TIME: 94.29 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: NH 0342-042
US 34 and 36 Chipseals - East
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4 WASHINGTON
MORGAN
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 09/26/2006 DATE TIME STARTED 06/05/2006
585 WEST BEACH ST. DATE LET 01/12/2006 DATE WORK BEGAN
DATE AWARDED 01/18/2006 DATE TIME STOPPED 07/31/2006
DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED 07/31/2006
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 06/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,583,521.12 PARTICIPATING $ 1,583,521.12 $ -4,481.00
AWARD PROJECT AMT: $ 1,585,500.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,583,521.12 -4,481.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,583,521.12 -4,481.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 21,351.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,583,521.12 16,870.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,583,521.12 16,870.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,870.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15508-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0342-042 ESTIMATE NO: 0003 04:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,127.320 1,127.320
TON 0.000 0.00
105.00000 1,127.320 118,368.60
0007 900-00006 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION DENSITY -2,063.720 -2,063.720
DOL 0.000 0.00
1.00000 -2,063.720 -2,063.72
0010 409-02030 COVER COAT MATERIAL (TYPE I) SPECIAL 341,629.000 341,629.000
SY 0.000 0.00
1.20000 341,629.000 409,954.80
0012 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION COVER COAT -3,305.070 -3,305.070
GRADATION
DOL 0.000 0.00
1.00000 -3,305.070 -3,305.07
0015 409-02055 COVER COAT MATERIAL (TYPE II) (SPECIAL) 396,609.000 396,609.000
SY 0.000 0.00
1.20000 396,609.000 475,930.80
0020 411-10261 EMULSIFIED ASPHALT (RAPID-SETTING-2P) (POLYMERIZED) 326,879.000 326,059.000
GAL 820.000 574.00
0.70000 326,879.000 228,815.30
0025 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
164,595.90000 1.000 164,595.90
0030 627-00005 *EPOXY PAVEMENT MARKING 1,815.000 1,815.000
GAL 0.000 0.00
58.00000 1,815.000 105,270.00
0035 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 9,132.000 9,132.000
EACH 0.000 0.00
1.00000 9,132.000 9,132.00
0040 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,338.000 1,735.000
(WORD-SYMBOL)
SF -397.000 -5,955.00
15.00000 1,338.000 20,070.00
0045 630-00000 *FLAGGING 1,021.000 1,021.000
HOUR 0.000 0.00

22.00000 1,021.000 22,462.00
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PCN: 15508-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0342-042 ESTIMATE NO: 0003 04:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 630-00001 *PILOT CAR OPERATION 325.000 289.000
HOUR 36.000 900.00
25.00000 325.000 8,125.00
0055 630-00007 *TRAFFIC CONTROL INSPECTION 6.000 6.000
DAY 0.000 0.00
50.00000 6.000 300.00
0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 17.000 17.000
DAY 0.000 0.00
150.00000 17.000 2,550.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 80.000
EACH 0.000 0.00
75.00000 80.000 6,000.00
0075 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0080 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
5.00000 300.000 1,500.00
0085 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0090 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70016  F/A FUEL COST ADJUSTMENT 15.510 15.510
FA 0.000 0.00
1.00000 15.510 15.51
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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ESTIMATE RUN 09/26/2006

ESTIMATE NO: 0003 04:55:54
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CURRENT AMT 1,582,521.12 $  -4,481.00$  1,582,521.12
CONSTRUCTION ENGINEERING BID ITEMS
SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CURRENT AMT 1,000.00 $ 0.00$ 1,000.00
PROJECT TOTAL CURRENT AMT 1,583,521.12 $  -4,481.00%  1,583,521.12



